

	Nombre	Duracion	Inicio	Terminado	oct. 2026				nov. 2026				dic. 2026				ene. 2027				feb. 2027					
					13	20	27	04	11	18	25	01	08	15	22	29	06	13	20	27		03	10	17	24	31
75	4.3 Pruebas de Aceptación	6 days?	7/12/26, 8:00a. m.	14/12/26, 5:00p. m.																						
76	4.3.1 User Acceptance Testing (U...	2 days?	7/12/26, 8:00a. m.	8/12/26, 5:00p. m.																						
77	4.3.2 Validación con líderes comuni..	1 day?	9/12/26, 8:00a. m.	9/12/26, 5:00p. m.																						
78	4.3.3 Reporte de bugs y seguimiento	2 days?	10/12/26, 8:00a. m.	11/12/26, 5:00p. m.																						
79	4.3.4 Cobertura de casos de uso	1 day?	14/12/26, 8:00a. m.	14/12/26, 5:00p. m.																						
80	5. Despliegue y Cierre	14 days?	15/12/26, 8:00a. m.	7/1/27, 5:00p. m.																						
81	5.1 Despliegue del MVP	4 days?	15/12/26, 8:00a. m.	18/12/26, 5:00p. m.																						
82	5.1.1 Preparación de entorno de p...	1 day?	15/12/26, 8:00a. m.	15/12/26, 5:00p. m.																						
83	5.1.2 Despliegue de backend	1 day?	16/12/26, 8:00a. m.	16/12/26, 5:00p. m.																						
84	5.1.3 Despliegue de frontend	1 day?	17/12/26, 8:00a. m.	17/12/26, 5:00p. m.																						
85	5.1.4 Configuración de monitoreo	1 day?	18/12/26, 8:00a. m.	18/12/26, 5:00p. m.																						
86	5.2 Corrección de Errores Post-...	3 days?	21/12/26, 8:00a. m.	23/12/26, 5:00p. m.																						
87	5.2.1 Hotfixes críticos	1 day?	21/12/26, 8:00a. m.	21/12/26, 5:00p. m.																						
88	5.2.2 Parches de seguridad	1 day?	22/12/26, 8:00a. m.	22/12/26, 5:00p. m.																						
89	5.2.3 Mejoras rápidas	1 day?	23/12/26, 8:00a. m.	23/12/26, 5:00p. m.																						
90	5.3 Pilotaje y Validación en Cam...	4 days?	28/12/26, 8:00a. m.	4/1/27, 5:00p. m.																						
91	5.3.1 Selección de comunidad piloto	1 day?	28/12/26, 8:00a. m.	28/12/26, 5:00p. m.																						
92	5.3.2 Acompañamiento en terreno	1 day?	29/12/26, 8:00a. m.	29/12/26, 5:00p. m.																						
93	5.3.3 Recolección de métricas	1 day?	30/12/26, 8:00a. m.	30/12/26, 5:00p. m.																						
94	5.3.4 Feedback de usuarios	1 day?	4/1/27, 8:00a. m.	4/1/27, 5:00p. m.																						
95	5.4 Cierre del Proyecto	3 days?	5/1/27, 8:00a. m.	7/1/27, 5:00p. m.																						
96	5.4.1 Documentación final	1 day?	5/1/27, 8:00a. m.	5/1/27, 5:00p. m.																						
97	5.4.2 Lecciones aprendidas	1 day?	6/1/27, 8:00a. m.	6/1/27, 5:00p. m.																						
98	5.4.3 Presentación a FONACIT	1 day?	7/1/27, 8:00a. m.	7/1/27, 5:00p. m.																						
99	5.4.4 Acta de cierre	0 days?	7/1/27, 5:00p. m.	7/1/27, 5:00p. m.																						